
 
Project Portfolio Management Tool Configuration Changes 
 
• New attributes on Status tab for: 

o Initiation Phase Hours 
o Closeout Phase Hours 

• Updated labels on Schedule tab for: 
o Planned Start Date 
o Planned End Date 
o Actual % Complete 
o Milestone(s) and Key Deliverable(s) 

• Program Management Process Updates: 
o New attribute on Program Info tab: 

 Project Reviewer 
o Program User Rights updated to reflect Program Management Process 
o Project Info tab 

 Project Range added for “Part of Program - <$500,000” 
 
 


